

# Tony Pinto SAL-ORD-2026-00034 (100%, Sudah Packing, Nunggu Gabungan)

## Ringkasan 5w + 1h

- what/apa: Standart Order/ Buddha GRC
- where/dimana: Timboel Tanli
- when/kapan: Deadline 10 June 2026
- who/siapa: Tony Pinto
- why/mengapa:
- how/bagaimana:

## Checklist

- Mentah
- Rangkai
- Finishing
- QC/ Packing

## Catatan Keputusan

- Tanggal Keputusan, keputusan yang diambil apa, kenapa keputusan diambil

## Jadwal (opsional)

- Order date, 15/04/2026
- Update 24/04/2026 process ke supplier
- Update 02/05/2026 antri di supplier
- Update progress produksi:

- GBB-45A102F4-SBP/ Buddha

- > Process Finishing(2) (07/05/26')
- > Mentah 2 (07/05)
- > Finishing 4 pcs (13/05/2026)
- > Barang ready 4 pcs (20/05/2026)
- > Selesai packing/ Box (30/05/2026)

- BBB-9921CAEE-ABP/ Buddha Fountain

- > Antri mentah disupplier(1) (07/05/26')
- > Patung process finishing (13/05/2026)
- > Base masih tunggu kering (13/05/2026)
- > Finishing belum kering (20/05/2026)
- > Selesai packing/ Box (30/05/2026)

- Tinggal stuffing menyesuaikan jadwal
- Deadline, 10/06/2026

## Lampiran (opsional)

- [Link Order](#)
- List Preview:

Sales Order: SAL-ORD-2026-00034  
PT TIMBOEL · Bantul, Yogyakarta,  
Indonesia  
pttimboel@pttimboel.com



Date: 2026-04-15  
Deadline: 2026-06-10

Customer:  
Tony Pinto

Incoterm: EXW  
Named Place: Timboel Kasongan Warehouse

Image	Item	Description	Qty	UOM	Selesa
	<b>GBB-45A102F4-SBP</b> Buddha - XJ - Stone Black Perry 135.0x105.0x210.0Cm 4.76cbm	Buddha - Stone Black Perry  #ORDER	4.0	Pcs	
	<b>BBB-9921CAEE-SBP</b> Buddha - SJ - Stone Black Perry - GRC Base 185.0x185.0x220.0Cm	Big Buddha Borobudur Fountain (With Base)  #ORDER	1.0	Pcs	

**Terms**

30% Deposit for starting production

Total Qty: 5.0

Net Total: \$ 2.643,77

Revisi #21

Dibuat 21 April 2026 04:21:54 oleh Arie

Diperbaharui 2 Juni 2026 03:47:49 oleh Fifi gudang