

Tony Pinto SAL-ORD-2026-00034 (80%, Tunggu cat kering + QC)

Ringkasan 5w + 1h

- what/apa: Standart Order/ Buddha GRC
- where/dimana: Timboel Tanli
- when/kapan: Deadline 10 June 2026
- who/siapa: Tony Pinto
- why/mengapa:
- how/bagaimana:

Checklist

- Mentah
- Rangkai
- Finishing
- QC/ Packing

Catatan Keputusan

- Tanggal Keputusan, keputusan yang diambil apa, kenapa keputusan diambil

Jadwal (opsional)

- Order date, 15/04/2026
- Update 24/04/2026 process ke supplier
- Update 02/05/2026 antri di supplier
- Update progress produksi:

- GBB-45A102F4-SBP/ Buddha

- > Process Finishing(2) (07/05/26')
- > Mentah 2 (07/05)
- > Finishing 4 pcs (13/05/2026)

- BBB-9921CAEE-ABP/ Buddha Fountain

- > Antri mentah disupplier(1) (07/05/26')
- > Patung process finishing (13/05/2026)
- > Base masih tunggu kering (13/05/2026)

- Deadline, 10/06/2026

Lampiran (opsional)

- [Link Order](#)
- List Preview:
-


Sales Order: SAL-ORD-2026-00034
 PT TIMBOEL · Bantul, Yogyakarta,
 Indonesia
 pttimboel@pttimboel.com



Date: 2026-04-15
Deadline: 2026-06-10

Customer:
 Tony Pinto

Incoterm: EXW
Named Place: Timboel Kasongan Warehouse

| Image | Item | Description | Qty | UOM | Selesa |
|---|---|---|-----|-----|--------|
|  | GBB-45A102F4-SBP Buddha - XJ - Stone Black Perry 135.0x105.0x210.0Cm 4.76cbm | Buddha - Stone Black Perry #ORDER | 4.0 | Pcs | |
|  | BBB-9921CAEE-SBP Buddha - SJ - Stone Black Perry - GRC Base 185.0x185.0x220.0Cm | Big Buddha Borobudur Fountain (With Base) #ORDER | 1.0 | Pcs | |

Terms

30% Deposit for starting production

Total Qty: 5.0
 Net Total: \$ 2.643,77

Revisi #17
 Dibuat 21 April 2026 04:21:54 oleh Arie
 Diperbaharui 18 Mei 2026 04:42:26 oleh Fifi gudang