

Tony Pinto SAL-ORD-2026-00034 (90%, Tunggu cat kering + QC)

Ringkasan 5w + 1h

- what/apa: Standart Order/ Buddha GRC
- where/dimana: Timboel Tanli
- when/kapan: Deadline 10 June 2026
- who/siapa: Tony Pinto
- why/mengapa:
- how/bagaimana:

Checklist

- Mentah
- Rangkai
- Finishing
- QC/ Packing

Catatan Keputusan

- Tanggal Keputusan, keputusan yang diambil apa, kenapa keputusan diambil

Jadwal (opsional)

- Order date, 15/04/2026
- Update 24/04/2026 process ke supplier
- Update 02/05/2026 antri di supplier
- Update progress produksi:

- GBB-45A102F4-SBP/ Buddha

- > Process Finishing(2) (07/05/26')
- > Mentah 2 (07/05)
- > Finishing 4 pcs (13/05/2026)
- > Barang ready 4 pcs (20/05/2026)

- BBB-9921CAEE-ABP/ Buddha Fountain

- > Antri mentah disupplier(1) (07/05/26')
- > Patung process finishing (13/05/2026)
- > Base masih tunggu kering (13/05/2026)
- > Finishing belum kering (20/05/2026)

- Deadline, 10/06/2026

Lampiran (opsional)

- [Link Order](#)
- List Preview:

<p>Sales Order: SAL-ORD-2026-00034 PT TIMBOEL · Bantul, Yogyakarta, Indonesia pttimboel@pttimboel.com</p> <p>Customer: Tony Pinto</p>		<p>Date: 2026-04-15 Deadline: 2026-06-10</p> <p>Incoterm: EXW Named Place: Timboel Kasongan Warehouse</p>
---	--	---

Image	Item	Description	Qty	UOM	Selesa
	GBB-45A102F4-SBP Buddha - XJ - Stone Black Perry 135.0x105.0x210.0Cm 4.76cbm	Buddha - Stone Black Perry #ORDER	4.0	Pcs	
	BBB-9921CAEE-SBP Buddha - SJ - Stone Black Perry - GRC Base 185.0x185.0x220.0Cm	Big Buddha Borobudur Fountain (With Base) #ORDER	1.0	Pcs	

Terms
 30% Deposit for starting production

Total Qty: 5.0
 Net Total: \$ 2.643,77

Revisi #18

Dibuat 21 April 2026 04:21:54 oleh Arie

Diperbaharui 21 Mei 2026 04:13:44 oleh Arie