CV. IMS SAL-ORD-2026-
00045 (60%, proses pasang
plat)

Ringkasan 5w + 1h

e what/apa: Standart order/ Elang S
e when/kapan: Deadline 25/06/2026
e who/siapa: Bpk Bagas(+62 815-6340-6605)

Checklist

Mentah
Rangkai
J Finishing
[0 QC + Photo

Catatan Keputusan

e 13/05/2026 pihak IMS meminta maximal di tgl 20/06/2026 untuk pengiriman dari Yogya

Jadwal (opsional)

Order date, 14/05/2026 sesuai DP masuk
Update 20/05/2026, Antri mentah diNgawi



O 8 & B

Update 30/05/2026, Mentah process diNgawi rencana dikirim 08/06.

Update 04/06/2026, Mentah belum masuk di Timbel & masih diNgawi

Update 11/06/2026, Mentah Ready masuk gudang di 13 June 2026

Deadline OL 25/06/2026(Minta update apabila bs selesai lebih awal)

Lampiran (opsional)

e link Order
e Preview list item:

Image Item
\ y ESW-1196117F-N5S
Eagle Span - XT - Matural Silver
158.8x86.0x170.0Cm @.32cbm 44.0Kg
Revisi #10

Sales Order: SAL-ORD-2026-80045
PT TIMBOEL - Bantul, Yogyakarta,
Indonesia
pttimboel@pttimboel . com

Customer:

CV. Intan Mutiara Sanny
JI. Babakan Parakan Lima, RT@3/Rwa2,

£~TIMBOFL

Incoterm:
Named Place:

Ds. Kertaraharja No. 258, Kec. Cikembar, Kab.

Sukabumi
Sukabumi
Jawa Barat
43347
Indonesia

David Won
+62 857-9326-2124

Dibuat 15 Mei 2026 04:16:45 oleh Arie
Diperbaharui 13 Juni 2026 03:38:45 oleh Fifi gudang

Description

Elang 5 with Aluminum
(New size)

Date: 2026-85-14

PO No: IMSTB-128526-881
PO Date: 2026-85-12
Deadline: 2026-86-25

EXW
Timboel Kasongan Warehouse

Qty  UDM Seles

1.8 Pcs


https://drive.google.com/file/d/1dQu-uleGwO2I1BUR3NJzS37YbI0X9SxJ/view?usp=drive_link
https://wiki.pttimboel.com/uploads/images/gallery/2026-05/sholV1A4Q4jvb6gI-image-1778819176496.png

